UNITED STATES

NUCLEAR REGULATORY COMMISSION

REGION Il
SAM NUNN ATLANTA FEDERAL CENTER
61 FORSYTH STREET, SW, SUITE 23T85
ATLANTA, GEORGIA 30303-8931

January 6, 2006

Tennessee Valley Authority
ATTN: Mr. K. W. Singer
Chief Nuclear Officer and
Executive Vice President
6A Lookout Place
1101 Market Street
Chattanooga, TN 37402-2801

SUBJECT: MEETING SUMMARIES: 1.) CATEGORY 1 PUBLIC MEETING WITH
TENNESSEE VALLEY AUTHORITY (TVA) RE. BROWNS FERRY UNIT 1
RECOVERY STATUS; 2.) MEETING OF THE NRC RESTART PANEL FOR
THE BROWNS FERRY UNIT 1 RECOVERY - DOCKET NO. 50-259

Dear Mr. Singer:

This refers to the public meeting conducted at your Browns Ferry Plant located near Athens,
Alabama on December 7, 2005. The purpose of the meeting was to discuss the Browns Ferry
Unit 1 (BF 1) Restart Project Status. Discussions during this meeting included the following
topics: work activities accomplished to date, schedules for future milestones, TVA responses to
challenges, and activities important to NRC oversight and inspections regarding Unit 1.
Enclosure 1 contains a list of attendees. Enclosure 2 contains the presentation material used
by your staff to discuss the status of the Browns Ferry Unit 1 Restart Project. Enclosure 3
contains the NRC Browns Ferry Unit 1 Recovery Issues List which represents the NRC’s
understanding of the issues requiring NRC review prior to restart of Unit 1. The list is current as
of December 7, 2005, the date of the meeting. The meeting was informative and a beneficial
exchange of information. Although it did not result in specific action items or decisions, both
sides gained a better understanding of near term priorities. These periodic public meetings will
continue throughout the recovery process.

In addition, on December 6, 2005, the Nuclear Regulatory Commission (NRC) held an internal
meeting of the NRC Browns Ferry 1 (BF1) Restart Oversight Panel at the Browns Ferry site. A
second follow-up panel meeting was conducted via telephone on December 15, 2005, to
complete unfinished panel business. The purpose of this panel meeting was to discuss NRC
perspectives on the BF1 restart project status, results from recent NRC inspections of BF1,
status of notable licensing actions, and recent issues important to NRC oversight and
inspections. The panel was established in accordance with NRC Inspection Manual Chapter
(IMC), IMC 2509, “Browns Ferry Unit 1 Restart Project Inspection Program.” The purpose of
IMC 2509 is to provide the policies and requirements for the restart inspection program, to
establish a BF1 Restart Oversight Panel, and to document the major regulatory and licensee
actions associated with the restart.

Documents associated with the NRC oversight of the BF1 Recovery can be found at on the
NRC'’s website at http://www.nrc.gov/INRR/OVERSIGHT/ASSESS/bf1-recovery.html .




TVA 2

In accordance with 10 CFR 2.390 of the NRC's "Rules of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room (PDR) or from
the Publicly Available Records (PARS) component of NRC’s document system (ADAMS).
ADAMS is accessible from the NRC Web site at http://www.nrc.gov/reading-rm/adams.html
(the Public Electronic Reading Room). Should you have any questions concerning these
meetings, please contact me at (404) 562-4501.

Sincerely,

/RA/

Joseph W. Shea, Deputy Director
Division of Reactor Projects, Region I

Docket No.: 50-259
License No.: DPR-33

Enclosures: 1. List of Attendees
2. TVA Presentation Handout - Browns Ferry Nuclear Plant - Unit 1 Restart
NRC Presentation Handout - NRC Oversight of the Browns Ferry Unit 1
Recovery
3. NRC Browns Ferry Unit 1 Recovery Issues List (December 7, 2005)
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List of Attendees
NRC/TVA Unit 1 Restart Management Meeting

Nuclear Requlatory Commission

E. Hackett, Director, Project Directorate Il (PDII), Division of Operating Reactor Licensing
(DORL), NRR

M. Marshall, Section Chief, PDIl, DORL, NRR

M. Chernoff, Browns Ferry Unit 1 Project Manager, PDII, DORL, NRR

D. Duvigneaud, Project Engineer, NRR

J. Shea, Deputy Director, Division of Reactor Projects (DRP), Region Il (RIl)

S. Cahill, Chief, DRP, Branch 6, RII

M. Lesser, Chief, Engineering Branch 3, Director, Division of Reactor Safety (DRS), RII
B. Bearden, Unit 1 Senior Resident Inspector, Browns Ferry, DRP, RII

S. Shaeffer, Senior Project Engineer, DRP, RII,

S. Walker, Resident Inspector, DRP, Branch 1

K. Clark, Public Affairs, RIl

Browns Ferry (TVA)

B. O’'Grady, Site Vice President

R. Jones, Unit 1 Plant Restart Manager

J. Valente, Unit 1 Engineering Restart Manager

T. McGrath, Senior Project Manager, Operational Readiness
W. Crouch, Site Licensing & Industry Affairs Manager

R. Baron, Unit 1 Nuclear Assurance Manager

E. Hollins, Unit 1 Maintenance & Mods Manager

J. McCarthy, Unit 1 Licensing

C. Beasley, TVA Communications and Government Relations

Public

D. Sherer, Reporter, Florence Times
J. Tipper, Citizen

G. Posey, Citizen

J. Tipper, Teacher

L. Truett, Citizen

K. Middleton, Athens News

H. Hollman, Decatur Daily

Enclosure 1



NRC REGION Il - BROWNS FERRY UNIT 1 RECOVERY ISSUES LIST

Issue Status as of December 7, 2005

Reconciled with last TVA Quarterly Update (November 19, 2005)
Last BF1 Restart Meeting: December 7, 2005 at Browns Ferry
Summary

TVA Special Programs - There are 27 TVA Special Programs identified in the TVA Regulatory Framework Letter (dated 12/13/2002)
regarding Unit 1 recovery. Prior to the Unit 1 recovery, additional Special Programs existed which were closed and/or combined with the
remaining 27. This matrix identifies all 30 Special Program areas in order to clarify how several programs have been consolidated into the
inspection process based on how the issues were reviewed for the Unit 2 and 3 recoveries. TVA is providing Special Program closures for
the 27 they identified via a comprehensive quarterly issue update letter.

23 Open - (out of 30 listed in this matrix)
7 Inspections complete - (based on the reviews performed, no further NRC inspections are anticipated in this area)

Initial inspections have been performed for most Special Programs. Inspections are complete for: Cable Tray Supports, Conduit
Supports, Configuration Management (including Design Calc. Review subpart), IGSCC, Drywell Platforms, and Seismic I/l as of
11/05.

Generic Communications Open Items - Includes all items from TVA Regulatory Framework correspondence and other NRC reviews to
identify issues for Unit 1. These include NRC Generic Letters, Bulletins, Multi-palnt Actions (MPA), Three Mile Island (TMI) Items,
Temporary Instructions (TI), etc.

41 Open
25 Closed (Items adequately resolved for restart in accordance with NRC Inspection Manual Chapter (MC) 2509.

Open Items (LERs, URIs, and IFls) - Includes items identified as open for Unit 1 based on historical docket review. This was the primary
inspection area in 2004.

5 Open Listed below. Inspections planned for 3 items to be closed in current Inspection Report (IR) 05-09.
46 Closed Adequately resolved for restart per MC 2509 and closed in an IR since BF1 Recovery inspections began in
2003.

Enclosure 3



NOTES:

Remaining Unit 1 LERs, URIs, and IFls

LER 88-32 Evaluate Cable Separation Criteria, Fillion/Staples. Inspection planned in current IR 05-09 period.

LER 88-37 Inadequate Design Results for HVAC (Seismic Issue) - Vias reviewed 9/05, field work not complete, to be
rescheduled, 07/06.

IFI 93-04-01 Static O-Ring Switches, related Bulletin 86-02 - discussed in 05-06, new design to be implemented - review
mod/qualification. SRI to review new Design Change Notice (DCN) to close. Bearden re-inspect in December
2005.

URI  05-06-02 Effect of Location Deviations for Pipe Support, Chou to address in December 2005.

URI  05-16-01 Use of Local Manual Operator Actions to Achieve Safe Shutdown during a fire (see Special Program #12).

An extensive review of inspection reports (IR) back to 1985 was done for all open inspection items against Unit 1. Many of these
were resolved but never formally closed on the Unit 1 docket. Most of these items have now been formally closed in a Unit 1 IR and
recorded in NRC’s RPS tracking program. Open allegations, Ol investigations, and emerging/draft issues are not contained in this
list. Open Licensing Actions with NRR are maintained on a separate list, but will be evaluated for addition to this list by the Restart
Panel.

Sources for all the above issues include: Historical RPS, SIMS, NUREG 1435 (Status of Safety Issues at Licensed Power Plants),
SECY 95-264 (final Unit 3 Restart Matrix)



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C- (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / INSPECTION LETTER SER or HQ REQ?
PREV. SER) COMPLETED LETTER?
)
Cable Ampacity 3.11.3 DRS- C.Smith, 04-07 Open Yes NUREG- No Additional inspection TBD pending
Staples 9/27/06 1232 completion of modifications for
sample.
Cable 3.114,.5 DRS- Staples 04-07 Open Yes, SER 4/08/92 No Inspections planned 2/06, 4/06,
Installation/Cable 04-09 tracked as SER 7/1/94 8/06. Related closure item LER
Separations Issues 05-08 9/27/06 8 sub on bend 88-32 to be closed in IR 05-09.
issues radius Ref. 1/28/93 closure letter.
U2 closed in IR 90-25. U3 closed
in IR 95-25.
Cable Splices 3.13 DRS-Merriweather, | 04-08 Open Yes SER 4/08/92 No Inspection scheduled 2/06.
Rodriguiz 05-08 9/27/06 1/23/91 Thermal overload issues identified
in IR 05-08 - will need to address
extent of condition reviews once
completed by TVA.
Cable Tray 2.2.2.7; SE DRS-Vias, Nazario 03-10 Closed Yes SER No Inspection complete - no further
Supports 12/17/91 04-06 12/17/91 action planned. TVA 10/7/04 letter
05-08C 2/18/05 11/19/92 on SQUG [GL 87-02] summarized
3/19/93 resolution.
U3 closed in IRs 90-22,95-14, 95-
20, 95-52.
Component and 3.3 DRS-Merriweather. Open Yes 12/07/93 No Initial program review completed
Piece Part In combination with NRC letter during EQ inspection - not
Qualification EQ (11) 6/26/06 said could be specifically discussed in IR at this
closed via time.

inspection

U3 closed in IR 95-60.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C- (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / INSPECTION LETTER SER or HQ REQ?
PREV. SER) COMPLETED LETTER?
)

6 | Conduit Supports 2223 DRS-Vias, Carrion, | 04-06 Closed Yes SER No Inspection complete - no further

Nazario 05-08C 2/18/05 10/24/89 action planned. TVA 10/7/04 letter
3/20/92 on SQUG [GL 87-02] summarized
11/19/92 resolution
3/19/93 U3 closed in IRs 95-15 & 95-57.

7 | Configuration 2.1 DRS-Mellen, 05-08C Closed Yes NRC No Inspection completed 8/29 and
Mgmt/ Design SSDPC Team 11/21/91 9/12, 2005. Utilized baseline
Baseline 5/19/05 approval SSDPC inspection procedure for

letter on U1 review.
docket Related to ltem #10.
8 | Containment 3.7 DRS-Lenahan, 04-07 Open Yes NUREG 1232 | No Torus closeout insp. 8/30/04 was
Coatings Maymi 04-08 covered U2. deferred to and closed in 3/05.
05-06 8/14/06 Drywell review scheduled Jan 06).
U3 closed in IRs 94-01, 94-09, 94-
18, 94-27.

9 | Control Rod Drive 2232 DRS-Lenahan, 04-07 Open Yes NUREG 1232 | No Inspection scheduled 12/19/05.
insert/withdrawal Vargas 04-08 covered U2.
piping 05-08 5/08/06 U3 closed in IR 95-52.

10 | Design calc review 2.1 DRS-Mellen, Unit 1 Inspection Closed No, TVA NRC No Inspection completed 8/29 and
SSDPC type team Complete tracking as 11/21/91 9/12, 2005. Utilized baseline
inspection 05-08. 5/19/05 #7, design approval SSDPC inspection procedure for

baseline letter on U1 review. This item incorporated into
docket ltem #7.
U2/3 SSDPC performed in Jan 05.

11 | Environmental 3.2 DRS-Merriweather, | 03-10 Open Yes NUREG 1232 | No Inspection scheduled for 6/06.
Qualification Mas-Penaranda 04-08 covered U2

05-08 7/31/06 U3 closed in IRs 95-43, 95-56.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C- (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / INSPECTION LETTER SER or HQ REQ?
PREV. SER) COMPLETED LETTER?
)
12 | Fire Protection/10 3.1 DRS- Fillion, 04-09 Open Yes SER A review of Previous SERs addressed overall
CFR 50, Appendix Wiseman, 05-16 12/08/88 the U1 approach, no Unit 1 specific
R Rodriguiz 8/7/06 11/03/89 licensing exemptions considered required.
3/31/93 basis is in First prelim. review in IR 04-09.
11/02/95 progress to | Initial inspection of App. R SSD
confirm analysis occurred in Nov 05 &
TVA’s identified inconsistencies in SERs
approach and large reliance on manual
to this actions (URI 05-16-01).
area. Next triennial inspection sched.
8/06 forU 1,2, & 3. Team to
include determination if any impact
from manual action or hot short
generic resolutions.
U3 was closed in IRs 94-27, 95-04,
95-07, 95-37.
13 | Flexible Conduits 3.12 DRS-Fillion, 04-07 Open Yes SER 3/19/93 No Inspections planned for 4/06 &
Staples,Mas- 04-09. SER 10/3/95 8/06.
Penaranda 7/31/06 Related to GL 87-02 resolution.
14 | Fuses 3.1 DRS-Merriweather, | 04-08 Open NUREG 1232 | No Program reviewed in 04-08. Next
Staples, Christnot 05-08 Yes covered U2 inspection 2/06 (installation) will
assist in sampling 9/20/06 SER. also review splices (#3).
verification 4/14/89 U3 closed in IRs 93-02, 93-08, 95-
02, 95-45.
15 | HVAC Duct 2224 DRS-Vias, Carrion, Open Yes NUREG No Next inspection 07/06. Also
Supports Nazario 1232 covered address LER/88-37 during next
5/25/06 U2 SER. inspection.
10/24/89

8/22/90

U3 closed in IRs 93-201 & 95-52.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED | NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C- (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / INSPECTION LETTER SER or HQ REQ?
PREV. SER) COMPLETED LETTER?
)
16 | Instrument 3.4 DRS-Lenahan in- Open Yes SER No Early 06 (after installation near
Sensing Lines house review of 12/10/91 completion). Close by DRS review
design (Nazario) 7/13/06 of Program and DRP final
DRP- SRI walkdown.
walkdown, focus
on lines in high U3 closed IRs 94-24, 95-56.
traffic areas.

17 | Instrument Tubing 2234 DRS-Lenahan, 05-08 Open Combined Inspection TBD. Program

Vargas. with Small combined with small bore piping in
DRP- SRI perform Bore original regulatory framework
sample walkdown, Special letter.

focus on key lines Program

in high traffic

areas.

18 | Intergranular 3.6 DRS- Fuller, 03-09 Open Yes SER NRR SE to | Program submitted for review
Stress Corrosion Vargas 03-10 12/21/89 U2 be issued 7/21/04. Scope of U1 different
Cracking (IGSCC) 04-06 SER than U2 and 3. New precedent for

04-07 12/03/93 U3 U1. Reviews have included recirc
04-09 SER 4/25/05 and RBCCW piping. Inspection
05-08C included Mechanical Stress

Improvement Process (MSIP).
Ref. GL 88-01, GL 94-03.

U3 closed in IRs 92-31 & 93-05.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C- (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / INSPECTION LETTER SER or HQ REQ?
PREV. SER) COMPLETED LETTER?
)
19 | Large Bore Piping 2.2.3.1 DRS-Chou, Maymi, | 03-09 Open Yes, TVA NUREG 1232 | No Inspection planned 1/06, 2/06
Supports Rivera 05-06 tracks as
05-08 Bul 79-02
05-09 and 79-14,
not as a
special
program

20 | Long Term Torus 2.24.3; SE DRS-Chou, 03-09 Open Yes SER 5/06/85 No Complete in conjunction with large
Integrity Program 8/20/80 Lenahan, Maymi 03-10 2/10/92 bore pipe program. Internal torus

04-11(Esc. 7/5/06 complete. Next inspection to

Enf) review external supports.

04-07 U3 closed in IRs 94-15,95-03, 95-
04-09. 52.

21 | Drywell Steel 2225 DRS-Lenahan, 03-09 Open Yes SER 12/7/93 No Inspections complete for drywell
Platforms and Maymi 04-07 steel - no further action planned.
Upper drywell 05-08C 4/20/06
platforms

22 | Misc Steel Frames 2226 DRS-Lenahan, 03-09 Open No Inspection of Drywell steel is

SE 10/24/89

Carrion

complete

-TVA to NRC 12/13/02 letter
combined Misc Steel Frames into
Lower Drywell Platforms and
Miscellaneous Steel.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C- (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / INSPECTION LETTER SER or HQ REQ?
PREV. SER) COMPLETED LETTER?
)
23 | Moderate Energy 3.8 NRR/DRP/Shaeffer Complete, Yes NUREG 1232 | Yes TVA to NRC 6/25/04 letter
Line Break (MELB) closure NRR issue completed TVA actions. NRR
package letter to provide documentation to support
available. close. closure.
U3 - 95-52 MELB analysis
requested from TVA by Shaeffer
5/19/05. RIl received closure
information 6/4/05. NRR to
confirm using same program a
U2/3.
24 | Platform Thermal 2.4 DRS-Lenahan, 03-09 Open No TVA to NRC 12/13/02 letter
Growth Carrion, Maymi 04-04 combined Platform Thermal
05-08 Growth into Lower Drywell
Platforms and Miscellaneous
Steel. Rx building platforms
remain to be inspected.
25 | Probabilistic Safety 3.9 NRR Complete No No SER for Yes NRR reviews required. TVA to
Assessment (PSA) DRS-Bernhard any unit Closure Ltr | NRC 12/13/02 letter closed PSA
2/18/05 (PSA). NRC to Licensee | with BFN Multi-Unit PSA (April 14,
staff from NRR. 1995). NRC request Itr 6/21/04.
evaluation SRA/NRR to review TVA'’s 8/17/04
9/28/94 for Resp to GL 88-20. Issues caused
U2 (88-20) re-calc to be done May ‘05 - will
5/20/98, make more like U2/3 PSA results.
5/04/99 for NRR response letter to close.
U3 (88-20) U3 closed IR 95-49.
26 | Q List 3.15 DRP-Bearden Open Yes Inspection planned 1/06. Ref GL

83-28.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C- (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / INSPECTION LETTER SER or HQ REQ?
PREV. SER) COMPLETED LETTER?
)

27 | Restart test 4.6 NRR/DRP Open Yes NUREG 1232 | Yes Specific licensee system turnover

program (RTP) SER 8/30/94 reviews to be done on key

9/12/06 systems by experienced

inspectors familiar with BWR
mitigating systems.
NRR Ltr to TVA 6/15/05 requesting
details of RTP. TVA submitted
RTP 8/15/05. Currently under tech
staff review.
U3 closed in IRs 95-07, 08, 26, 51,
60.

28 | Seismic Class Il 2.24.2 DRS-Vias, Nazario 05-08C Open Yes SER No Perform in conjunction with HVAC
Over I/Spacial 11/19/92 and Electrical Conduit Support.
Systems 7/21/05 Include DCN 51192, as referenced
Interactions and in IR 04-06, Section E1.3. Related
Water Spray to GL 87-02.

29 | Small Bore 2233 DRS-Lenahan, 05-08 Open Yes, SER Inspection 1/06. Inspectin
Piping/Supports Maymi combined 10/24/89 No conjunction with Instrument

with #17 2/4/92 Tubing.
Alternate - Vias Instrument
Tubing U3 closed in IRs 95-03, 95-57 .
30 | Thermal Overload 3.1 DRS-Merriweather, | 04-08 Open Yes NUREG 1232 | No Next inspection 6/06. NCV
Staples 05-08 9/20/06 identified in IR 05-08 regarding
TOL design implementation
problems - will need to address
extent of condition reviews once
completed by TVA.
U3 closed in IR 95-25.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
BU 79-02 Pipe Support SER 2/8/90 DRS-Chou Open Yes NUREG Associated with large
Base Plate 1232 bore piping reviews.
Designs Using TVA action due Apr 06.
Concrete
Expansion
Anchor Bolts
BU 79-12 Short Period DRS-E. Lea Open Yes Inspection planned
Scrams At BWR 2/27/06. U3 item closed
Facilities in IR 95-51, TVA action
due Jun 06.
BU 79-14 Seismic Analysis DRS-Chou Open Yes TVA action due Apr 06.
for As-Built Safety SER NUREG Associated with large
Related Piping 10/24/89 1232 bore piping reviews.
Systems U3 closed IRs 94-15,
94-29, 95-03, 95-52.
BU 80-06 Engineered DRS-Mas- Open Yes Inspection planned mid
Safety Feature Penaranda - No SER 2006. U3 item closed in
Reset Controls EB1 IR 95-22, TVA action
due March 06.
BU 84-02 Failure of GE DRP 04-09C Closed Yes No SER U3 item closed in IR
Type HFA Relays 2/18/05 95-43, WOs for Buls
in Use in Class 84-02 & 88-03 to be
1E Safety worked Oct 05.
Systems
BU 86-02 Static “O” Ring DRP 05-06C Closed Yes No SER U3 item closed in IR
Differential 94-31, see also IFI
Pressure 5/19/05 94-31 93-04-01, TVA action
Switches due Apr 06.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
7 | BU 88-03 Inadequate Latch SER 8/2/90 NRR/DRP 04-09C Closed Yes No TVA NRR determined issue is
Engagement in 2/18/05 submittal closed for Unit 2-3.,
HFA Type Relays required WOs for Buls 84-02 &
Manufactured by upon 88-03 to be worked until
GE completion Oct 05.
8 | BU 88-04 Potential Safety DRP/Bearden 04-09C Closed Yes No SER Yes T12515/105 (orig. did
Related Pump not require BF to do
Loss 2/18/05 insp.).
TVA response submitted
5/04, U1 item addressed
in IR 95-31. TVA to NRC
5/7/04 letter completed
TVA actions.
9 | BU88-07 Power Oscillation DRS-OLHP- Complete- Yes SER 5/31/94 Inspection planned
in Boiling Water Lea package 2/27/06. T12515/099,
Reactors available TVA action due May 05
for closure, -NRC to TVA 5/31/1994
delivered letter, TVA considers
to Lea 3/05 complete with issuance
of TS 300
10 | BU 88-10 Nonconforming DRP-S. Walker Inspection Open Yes No SER. Reference NRC to TVA
Molded-Case complete NRC to TVA letter 3/10/92 closed
Circuit Breakers To close in letter 3/10/92 Bulletin for U1- verify no
pending IR changes, to parts or
05-09 installed components.

Lic mods 12/05.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

Suppression Pool
Cooling Mode

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
11 | BU 90-01 Loss of Fill Oil in DRS-EBH1, Inspection Open Yes SER 4/04/95 NRR T12515/122 - reference
Rosemount Moore/Peabody | complete closeout only. MC change notice
Transmitters To close in letter / SE 95-08 deleted Tl for
pending IR 2/7/05 BF1. TVA ltr 6/7/04.
05-09
12 | BU 93-02 Debris Plugging DRP-Patterson Inspection Complete Yes 6/28/93 Itr SER No original SER for
of Emergency complete. 7/19/94 ltr pending U2/3. TVA response
Core Cooling To be 5/19/05 per NRR 5/6/04. Included final
Suction Strainers closed Closure drywell inspection
pending Pkg. walkdown.
SER. Ready U3 closed in IR 95-60 .
13 | BU 93-03 Resolution of SER 4/20/94 DRP-Patterson Open Yes SER 4/20/94 TVA See BUL 92-04. Use Tl
Issues Related to closure Itr 2515/128 reference.
Reactor Vessel Verify installation to
Water Level close. U3 closed IRs
Instrumentation in 95-31 and 95-56,
BWRs 93-201.
14 | BU 95-02 Unexpected DRP-Patterson Inspection Complete Yes SER 3/14/96 BU 93-02 Was to be addressed for
Clogging of a complete 5/19/05 No SER Unit 3 around startup.
RHR Pump To close in Closure
Strainer While pending IR | Pkg.
Operating in 05-09 Ready




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
15 | BU 96-03 Potential Plugging DRP-Patterson Inspection Complete Yes No SER SER 11/15/99 NRC letter
of Emergency complete. 5/19/05 pending completed review for
Core Cooling To be per NRR U 2,3.
Suction Strainers closed Closure TVA committed to
by Debris in pending Pkg. actions for U2/3. Credit
Boiling Water SER Ready for containment over-
Reactors pressure issue not yet
approved for U1. Reg
Guide under review.
NRR to determine U1
impact.
16 | GL 82-33 Instrumentation to | SER 2/8/90 DRS-Mellen, 05-07C Closed Yes SER 2/8/90 11/19/04 U3 closed IRs 90-32,
Follow the Course Peabody 5/10/91 update 93-201, 95-39..
of an Accident - 8/19/05 5/3/94 letter for Ref.TI 2515/87. NRR
R.G.1.97 neutron reviewing an
monitoring amendment involving a
proposed upgrade to the
neutron monitoring
system.
17 | GL-83-08 | Modification of DRP-Bearden 05-06C Closed Yes TVA Ref. T1 2515/096, TVA
Vacuum Breakers submittal action due Mar 06.
on Mark 1 5/19/05 required NRC letter 11/25/86 for
Containments upon all three units.

completion




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
18 | GL 83-28 Salem ATWS DRP-Patterson Open Yes Multiple T12515/064 & Tl
SERs 2500/020 A-9 (this is a
-ltem 1.2 Trip 8/17/90 Tl requiring inspection).
Review 9/2/86
10/27/86 TVA action due Mar 06
-ltem 4.5.2 3/23/88
Periodic On-Line 6/1/89 Item 1.2 Trip review
Testing 5/1/89 remains open.
9/2/86
-ltem 4.5.3 6/12/85
Intervals for On- 6/17/85
Line Testing
19 | GL 87-02 Verification of DRS-Vias Inspection Open Yes SER Yes, NRR TVA action due Mar 06.
Seismic Complete 3/21/2000 SE Related to USI A-46.
Adequacy of 04-06. required Status in, E1.3.
Mechanical and Closure Program submittal
Electrical pending 10/7/2004. No U2,3 ref
Equipment In SER.
Operating
Reactors
20 | GL 88-01 NRC Position on SER 12/3/93 DRS-Fuller Inspections | Open Yes Yes, NRR IR 95-44, TVA action
IGSCC in BWR complete SE due Apr 05. See Special
Austenitic 05-08. To required program IGSCC closed
Stainless Steel be closed in 05-08.
Piping pending

SE.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
21 | GL 88-11 Radiation SER 6/29/89 NRR/Shaeffer, Complete Yes 6/29/89 No Ref. USI A-26. NRR
Embrittlement of NRR to review considers issue closed.
Reactor Vessel TS 293 to NRC to TVA 1/8/93 letter
Materials and its determine U1 regarding PT curve
Impact on Plant impact, any change, TVA considers
Operations RAL. complete with issuance
of TS 293. NRR to
confirm to allow closure.
22 | GL 88-14 Instrument Air SER 5/9/89 DRP-Mellen 05-08C Closed Yes 5/9/89 Itr No IRs 95-38, 95-56, TVA
Supply System action due Mar 06.
Problems 11/21/05
Affecting Safety
Related
Equipment
23 | GL 88-20 Individual Plant NRR Open Yes No Yes NRR reviews required.
Examination of DRS-Bernhard See Special Program -
External Events PSA. Initial IPE was U2,
for Severe then multi-plant was
Accident U2/3. TVA letter 1/14/05
Vulnerabilities indicating complete.
SRA/SRI to Evaluate U1
operational risk addition.
24 | GL 89-06 Safety Parameter SER 2/5/92 DRS-Lea Open Yes Yes No See TMl item 1D.2
Display System
25 | GL 89-08 Erosion/Corrosion DRP-Bearden Open Yes 8/21/89 ltr Unit 3 closed IR 95-41.
- Induced Pipe Insp. Planned 1/06.

Wall Thinning




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
26 | GL 89-10 Safety-Related NRR/ Several Open Yes No SER No T12515/109. Propose
Motor-Operated DRP-Shaeffer GL89-10 NRR onsite review by
Valve Testing and mods Scarborough.
Surveillance reviewed in Acceptable to closeout
04-09, not via inspection
closed
27 | GL 89-13 Service Water DRS-Maymi Open, Yes SER 4/23/90 TVA T12515/118, and Tl
System Problems package submittal - 2515/159 as ref. TVA
Affecting Safety available notification action due Mar 06. U3 -
Related 12/21/05 of action 95-23. Insp. Planned
Equipment per TVA completion 5/15/06. Adequate
resources to complete in
combination with heat
sink?
28 | GL 89-16 | Installation of a SER 8/16/91 DRP-Shaeffer Open per Yes SER 8/16/91 No T12515/121, TVA action
Hardened 05-06C 2/18/05 due Mar 06. U3 95-38,
Wetwell Vent restart Ltr 95-56.
29 | GL 92-01 Reactor Vessel NRR Complete- Yes No SER NRR to -TVA to NRC 5/23/94
Structural DRP/Shaeffer Package issue letter, TVA will inform
Integrity available closure Itr. NRC of the applicability

of NEDO 32205 within
90 days of the final
surveillance capsules
analysis report. 7/07/99
letter closed for U 2,3.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
30 | GL 92-04 Resolution of the SER 3/25/93 DRP-Patterson Complete Yes SER 3/25/93 No IR 93-16, see IEB 93-03,
Issues Related to -Long term actions were
Reactor Vessel addressed as part of the
Water Level resolution of Bulletin 93-
Instrumentation in 03. TI2515/119 ref. U2
BWRs 93-16. NRC 3/25/93
letter found acceptable
for all three units - verify.
31 | GL 94-02 Long-Term DRS-E. Lea Open Yes No SER Yes U3 - IR 94-11, 95-62.
Solutions and Ref T12515/119. Need
Upgrade of SER to enable TVA to
Interim Operating submit TS change on
Recommendation GE topical.
s for Thermal-
Hydraulic
Instabilities in
BWRs
32 | GL 94-03 Intergranular DRS-Fuller 05-08C Closed Yes SER 1/13/95 No U3 closed in IRs 94-16 &
Stress Corrosion 95-44
Cracking of Core 11/21/05 See SP #18.
Shrouds in BWRs
33 | GL 95-07 Pressure Locking DRP-Patterson Open Yes SER 6/23/99 TVA action due May 06
and Thermal No Lic. Response 5/11/04,
Binding of Safety- HQ 7/29/04. NRC HQ
Related and Response Ltr/SE 1/28/05 closed.
Power-Operated
Gate Valves




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
34 | GL 96-01 Testing of Safety- DRS EB1-C. Open Yes No SER No Inspection planned
Related Logic Smith (S. 12/5/05 and 1/9/06.
Circuits Walker)
U2,3 - closed in 6/28/99
completion letter; IRs
98-03, 98-05, 98-07, &
98-09.
35 | GL 96-05 Periodic DRP-Moore Inspection Complete - | Yes No SER No, TVA considers complete
Verification of complete Package closeout since the industry
Design Basis To close in requested via program has been
Capability of pending IR inspection completed.
Motor Operated 05-09
Valves
36 | GL 96-06 | Assurance of DRS-Vias 05-08C Closed Yes No SER No NRC ltr 2/15/00 closed
Equipment for all three units,
Operability and 11/21/05 however stated U1
Containment HQ would be revisited. TVA
Integrity During Response submitted response
Design Basis 5/12/04. NRR letter
Accident 2/7/05 said TVA
Conditions provided acceptable
resolution.
37 | GL 97-04 Assurance of DRP-Patterson Inspection Complete- Yes BU 93-02 SER 6/11/98 Ltr closed for
Sufficient Net complete. Package pending U 2,3. TVA response for
Positive Suction To be available per NRR U1 5/6/04-TVA
for Emergency closed considers complete
Core Cooling and pending based on Unit 1 EPU
Containment Heat SER application, dtd 6/28/04.

Removal Pumps




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
38 | GL 98-01 Readiness of DRP-Shaeffer 05-06C Complete- Yes No SER No NRC to TVA 10/18/99
Computer Package letter completed.
Systems at available
Nuclear Power
Plants
39 | GL 98-04 Potential for DRS-Lenahan Inspections | Complete- Yes NRR TVA to NRC 5/11/04
Degradation of completed. Package review letter provided response
the Emergency available
Core Cooling Close NRC 11/24/99 Ltr closed
System and the pending for all TVA sites .
Containment NRR
Spray System program
After a Loss of review.
Coolant Accident
Because of
Construction and
Protective
Coating

Deficiencies and
Foreign Material
in Containment




THREE MILE ISLAND ACTION ITEMS

ISSUE | DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VoL. 3 [C-CLOSED] (Planned) ISSUES BY PREVU2- | SUBMITTAL
SECTION / LETTER 3 SER or HQ REQ?
PREV. SER) LETTER?
40 1.D.1 Control Room DRS-Lea Open Yes SER Available for inspection
Design Review 3/28/06 10/29/91 12/05.
41 1.D.2 Safety Parameter DRS-Lea Open Yes SER Available for inspection
Display Console 7/24/06 2/05/92 12/05.
42 1I.B.3 Post-Accident DRS-Loo Open Yes SER Insp. Planned 1/06.
Sampling System 6/28/06 5/27/87
43 ILE.4. Containment DRP-Bearden Open Yes SER HQ SE or
2.1-4 Isolation 1/6/95 Ltr required | Insp. planned 5/06.
Dependability - 10/3/95
Implement 6/24/04 Itr
Diverse Isolation,
containment
purge valves
44 ILF.1.2 | Accident - DRS-Loo Open Yes SER 1/8/82 Insp. Planned 1/06.
.C Monitoring - 5/9/06
Containment High
Range Radiation
45 ILF.1.2 | Accident - DRP-Bearden 05-06C Closed Yes SER -NRC to TVA 11/8/90 letter
.D Monitoring - 6/16/83 closed issue.
Containment
Pressure
46 ILF.1.2 | Accident - DRP-Bearden 05-06C Closed Yes SER -NRC to TVA 12/12/83
.E Monitoring - 6/16/83 letter, TS Amendment 92
Containment closed issue.

Water Level




THREE MILE ISLAND ACTION ITEMS

ISSUE | DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VoL. 3 [C-CLOSED] (Planned) ISSUES BY PREVU2- | SUBMITTAL
SECTION / LETTER 3 SER or HQ REQ?
PREV. SER) LETTER?
47 ILF.2.4 | (Generic Letter DRP- 05-07C Closed Yes No SER
84-23) - Patterson
Instrumentation 8/19/05
for Detection of
Inadequate Core
Cooling
48 ILK.3. HPCI/RCIC DRP-Bearden 05-07C Closed Yes
13 Initiation Levels SER TVA will
8/19/05 9/19/83 notify upon
completion
49 I1.LK.3. ADS Actuation DRP-Bearden 05-07C Closed Yes SER
18 Modifications 5/29/90
8/19/05
50 I1.LK.3. Common DRP-Bearden 05-08C Open No SER Not on TVA letter, added
27 reference level for 9/19/83 during Shaeffer's review.
BWR See IRs 91-03, 91-10, U3
item closed in IR 95-16,
NRR ltr dtd 12/30/82
agreed w/integration into
I.D.1 and considered item
closed for U1,2,3. TVA
action due Dec 05.
51 ILK.3. Qualification of DRP-Bearden 05-07C Closed Yes SER
28 ADS 5/29/90
Accumulators 8/19/05




MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VOL. 3 [C-CLOSED] ISSUES BY U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?

52 | MPA-BO11 Flood of DRP-Carrion No T12515/088
equipment
important to Flooding information
safety available in association

with MELB reviews.

53 | MPA-B041 Fire protection - DRS-Fillion 05-16 No T12515/062, ref. Rpts 89-
Final TS 13, 90-06, 90-11
(including SER Review during App. R
Sup) 10/05. URI 05-16-01

opened.

54 | MPA-C002 BWR recirc DRP-Patterson No T12515/095, ref. Rpts
pump trip 89-35, 95-60.

(ATWS)

55 | T12500/20 Inspection to DRP- Patterson Open Yes SEE GL 83-28. TVA
determine action due Mar 06.
compliance with
ATWS Rule 10
CFR 50.62

56 | TI EDSFI Followup Unit 1 DRP-Rudisail No To complete 2006,

2515/111 Followup for Review selected
previously EDG/Bus loading calcs
performed similar to U3 closure in
electrical 95-60. Request calcs in
distribution advance. Inspection date
inspection TBD.

57 | TI Spent fuel DRP/Bearden 04-08C No

2515/154 Material Control

and
Accountability




MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VOL. 3 [C-CLOSED] ISSUES BY U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
58 | TI Offsite Power DRP/Bearden 04-08C No USI A-44 Station
2515/156 System Blackout.
Readiness
59 | TI Mark | and Il DRP/Bearden 04-08C No Not applicable to BF1 per
2515/157 Containment Steve Stein, NRR. Basis
Operations documented in 04-08.
60 | USIA-7 Mark 1 Long- NRR No T12515/85
Term Program,
NuReg-0661, Torus Integrity SP.
Supp 1
61 | USIA-9 ATWS DRP-Patterson No T12500/020,SEE GL 83-
28, USI A-75.
62 | USIA-24 Qualification of DRS- No Ref. TI1 2515/76.
Class 1E Safety- Merriweather
Related Review with EQ Special
Equipment Program
63 | USIA-26 Reactor Vessel NRR No T12500/019, Determine if
Pressure DRP inspection required
Transient PT curves/see GL 88-11.
Protection
64 | USIA-44 Station Blackout DRS-EB1 May 06 No TVA to implement DC

power mods. Previously
closed for U3 95-16, 95-
34, 95-60.




MULTI-PLANT ACTIONS (MPA)

ISSUE

DESCRIPTION

RESOLVED
ON U2-3
(NUREG 1232
VOL. 3
SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED]

TVA
CLOSURE
STATUS

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR
UNIT 1
COVERED
BY U2-3
SER or HQ
LETTER?

NRR
NEW SE or
TVA
SUBMITTAL
REQ?

COMMENTS

65

USI A-46

Verification of
Seismic
Adequacy of
Mechanical and
Electrical
Equipment In
Operating
Reactors

DRS-Vias

No

Discussed in IR 04-06,
E1.3
Ref. GL 87-02.

66

USIA-75

MPA-B085,
Required Actions
on Generic
Implications of
Salem ATWS
Events, Section
1.2, Post Trip
Review

DRP-Patterson

No

See USI A-9
Closed U3 in 95-60

Ref. GL 83-28.




OTHER MISC ISSUES (potential restart issues)

ISSUE DESCRIPTION NRC INSP LEAD/ CLOSURE IR NRR NRR COMMENTS
ALTERNATE UNIT 1 NEW SE or TVA
COVERED BY SUBMITTAL REQ?
U2-3 SER or HQ
LETTER?
New simulator Review licensee’s new DRS-OLHPB - J. No. TVA will New simulator construction
qualification/ simulator to support 3 unit Moorman submit Itr when complete. Pre-op testing began
Fidelity and operations. testing complete. June 05. RII OLB discussed with
Operator HQs OLB in May 05 - no
staffing Review Licensed Operator Letter submitted requirement to inspect; however,
staffing plans. 7/28/05. will assess performance during
Requal. insp. & review any
outstanding fidelity issues.
Staffing - As of 11/05, BF has 43
ROs, 50 SROs. Two exams
scheduled prior to restart adding
15 RO and 8 SRO (3 are RO
upgrades). Initial review
indicates this would be more than
adequate for 3 unit operation.
Lay up DRP-Bearden CLOSED - No open concerns or further
inspections Final layup actions required.
inspection
done in 2004,
IR 04-06
In-vessel Full RPV internals and weld DRS - Lesser 05-08 N/A N/A Additional focus item - In May
inspections, inspection done June - (Fuller, Crowley, 2005, licensee det. need to seal

core spray UT August, 2005 for 10 year

ISI

Blake)

weld RHR HX after Unit 2 issues.
Look at U2/3 review of mod and
ISI implications?

DRS inspectors will look at
significant portions while DRP/RIs
will cover remainder.




OTHER MISC ISSUES (potential restart issues)

ISSUE DESCRIPTION NRC INSP LEAD/ CLOSURE IR NRR NRR COMMENTS
ALTERNATE UNIT 1 NEW SE or TVA
COVERED BY SUBMITTAL REQ?
U2-3 SER or HQ
LETTER?
ORAT Determine scope of unit Scope - Restart N/A N/A OPEN, coordinate time with
start-up oversight reviews Panel licensee.
(likely reduced scope
Operational Readiness Scheduling - DRP Could be performed prior to or
Assessment Team [ORAT]) Canill during restart. Currently
and assemble & schedule scheduled early 2007.
team.
Common DRP-Bearden No. License No TVA commitment. During U2
Accident Signal amendment restart, condition discovered
submitted 3/05. which could have prevented
Amendment automatic initiation of RHR and
approved 4/1/04. reported via LER 259/88-12. LER
was closed for U2 in 89-35 and
closed for U3 in 95-58. Mods I/P
U1- DCN51016, U2- DCN 51018
(complete), U3 - DCN 51017
OPEN.
Extended Determine scope of needed NRR Project New SE OPEN - pending SER
Power Uprate inspection reviews to Manager

support licensing action.

Enhanced
Restart
Monitoring

Restart Panel to determine
duration. Proposed 24
hour coverage.

DRP Coordinate.

Scope partially dependent on
outcome of RTP (Special
Program #27). Will focus on
BWR Residents and OL
examiners for observations.
Include simulator walkdown for
each participant.




OTHER MISC ISSUES (potential restart issues)

ISSUE DESCRIPTION NRC INSP LEAD/ CLOSURE IR NRR NRR COMMENTS
ALTERNATE UNIT 1 NEW SE or TVA
COVERED BY SUBMITTAL REQ?
U2-3 SER or HQ
LETTER?
License Determine scope of needed License Renewal & New SE Open. NRR will review the final
Renewal inspection reviews to NRR Project Renewal OL, renewal
Application support licensing action. Manager inspections, and SER for Items
that impact U1 restart. Determine
if any additional inspection
required as followup to LR
inspections or other
requirements.
Update Upon restart, U1 needs to NRR Project No No SE. Letter
Maintenance comply with explicit scoping Manager/Region I from TVA to Unit 1 currently has a temporary
Rule requirements of 50.65(b) inspection confirm Unit 1 in exemption from the Maintenance
compliance with Rule which expires upon restart
50.65(b). per NRC 8/9/99 letter. This area
to be inspected for Reactor
Oversight Process (ROP)
transition and confirmation of Unit
1 Maintenance Rule scoping.
Next inspection schedule for Jan
2007 to include all three units.
License Improved Standard NRR Project Yes NRC to confirm License condition
Amendment Technical Specifications Manager ITS. TVA to review TS changes
234 Review made by License Amendment
234 and any other subsequent TS
changes prior to entering Mode
that TS applies.
Turbine Confirm seismic demand NRR Project NRR to review. License condition. NRC to
Building (TB) accelerations for TB Manager confirm conclusions in TVA letter
Dynamic dated 9/17/04 for turbine building
Seismic seismic loading.
Analysis
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LIST OF ACRONYMS USED

C Closed

CA Corrective Action

CFR Code of Federal Regulations

EDG Emergency Diesel Generator

EOC Extent of Condition Review

EOP Emergency Operating Procedure
FSAR Final Safety Analysis Report

GL NRC Generic Letter

IFI NRC Inspector Followup Item

IFS Inspector Followup System

ILRT Integrated Leak Rate Test (of the Reactor Building)
IR NRC Inspection Report

LER Licensee Event Report

MPA NRC Multi-Plant Action

NRR Office of Nuclear Reactor Regulation
OIL Open Item List

oP Operating Procedure

PM NRR Project Manager

PER Problem EvaluationReport

QA Quality Assurance

RB Reactor Building

RG Regulatory Guide

RI Resident Inspector

SER Safety Evaluation Report

SFP Spent Fuel Pool

SIMS Safety Issues Management System
TIA NRC Task Interface Agreement (between NRC offices)
TS Technical Specifications

UHS Ultimate Heat Sink

URI NRC Unresolved Item

VIO NRC Violation






